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ESTIMATE RUN 10/22/2008

ESTIMATE SUMMARY 13:21:33
CONTID: C16241 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16241-BID COFRS REPORTING CATEGORY: 0 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 50.0 DAYS TIME ALLOW: 8/1/200¢ FIXED COMPLETION DAT
SH 6 FIBER OPTICS AND SCHL OF PERCENT TIME: -555.56 ORIG TIME ALLOW: 8/1/200¢ FIXED COMPLETION DAT
PROJECT NO: EPSW00-541
SH 6 FIBER OPTICS AND SCHL OF
NAME OF ROAD: 006G
PROJECT COUNTIES: DENVER JEFFERSON, REGION 6
ADAMS, REGION 6
CONTRACTOR:
POWER ENGINEERS, INC. PAY PERIOD ENDING 09/29/2008 DATE TIME STARTED 08/11/2008
3900 S. WADSWORTH BLVD. STE 700 DATE LET 05/08/2008 DATE WORK BEGAN
DATE AWARDED 06/23/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/11/2008 DATE ACCEPTED
LAKEWOOD CO 80235 303-716-8900 DATE NOTICE TO PROCEED 08/11/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 911,147.70 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT:  § 871,503.58 NON-PARTICIPATING 138,023.06 138,023.06
PERCENT COMPLETE: 15.15% TOTAL EARNINGS 138,023.06 138,023.06
FUNDS AVAILABLE: $ 773,124.64 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 138,023.06 138,023.06
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,690.69 -3,690.69
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 134,332.37 134,332.37
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 134,332.37 134,332.37
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 134,332.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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ITEM
DESCRIPTION
POTHOLING

EROSION LOG

EROSION CONTROL SUPERVISOR

SEEDING (NATIVE)

MULCHING (WEED FREE HAY)

MULCH TACKIFIER

FENCE (TEMPORARY)

LOCATION MARKER (FIBER OPTIC) (DOME)

LOCATION MARKER (UTILITY) (FLAT SLAT)

INSTALL MARKER
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CONTID: C16241 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 16241-BID ESTIMATE RUN 10/22/2008
PROJECT: EPSW00-541 ESTIMATE NO: 0001 13:21:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) MEASURED BY LF OF 12,300.000 0.000
TRENCH/PLOW.
LF 0.000 0.00
7.25000 0.000 0.00
0065 613-07038 PULL BOX (36"X48"X18") 35.000 0.000
EACH 0.000 0.00
1,207.94000 0.000 0.00
0070 614-87498 FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) FURNISH 110,500.000 0.000
FOR PROJECT
LF 0.000 0.00
1.22000 0.000 0.00
0075 614-87498 FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) INSTALL 22,500.000 0.000
LF 0.000 0.00
0.93000 0.000 0.00
0080 614-87498 FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) INSTALL 24,000.000 0.000
LF 0.000 0.00
1.46000 0.000 0.00
0085 614-87498 FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) INSTALL 19,000.000 0.000
LF 0.000 0.00
1.49000 0.000 0.00
0090 614-87498 FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) INSTALL 13,000.000 0.000
LF 0.000 0.00
1.14000 0.000 0.00
0095 614-87498 FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) INSTALL 8,500.000 0.000
LF 0.000 0.00
1.18000 0.000 0.00
0100 614-87498 FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) INSTALL 10,500.000 0.000
LF 0.000 0.00
1.61000 0.000 0.00
0105 614-87498 FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) INSTALL 13,000.000 0.000
LF 0.000 0.00
1.14000 0.000 0.00
0110 626-00000 MOBILIZATION TOTAL FOR PROJECT 1.000 0.000
LS 0.500 15,000.00
30,000.00000 0.500 15,000.00



CONTID: C16241 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 16241-BID ESTIMATE RUN 10/22/2008
PROJECT : EPSW00-541 ESTIMATE NO: 0001 13:21:33
CURRENT AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-00000  FLAGGING 60.000 .000
HOUR .000 0.00
26.40000 .000 0.00
0120 630-00007 TRAFFIC CONTROL INSPECTION 10.000 .000
DAY .000 0.00
132.00000 .000 0.00
0125 630-00012 TRAFFIC CONTROL MANAGEMENT 30.000 .000
DAY .000 0.00
630.00000 .000 0.00
0130 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 .000
EACH .000 0.00
54.00000 .000 0.00
0135 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 30.000 .000
EACH .000 0.00
164.40000 .000 0.00
0140 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 .000
EACH .000 0.00
166.80000 .000 0.00
0145 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 10.000 .000
SF .000 0.00
21.60000 .000 0.00
0150 630-80359  PORTABLE MESSAGE SIGN PANEL 30.000 .000
DAY .000 0.00
210.00000 .000 0.00
0155 630-80380 TRAFFIC CONE 300.000 .000
EACH .000 0.00
17.70000 .000 0.00
0160 700-70010 F/A MINOR CONTRACT REVISIONS 25,000.000 .000
F A .000 0.00
1.00000 .000 0.00
0165 700-70011 F/A PARTNERING 200.000 .000
F A .000 0.00
1.00000 .000 0.00
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PCN: 16241-BID ESTIMATE RUN 10/22/2008
PROJECT : EPSW00-541 ESTIMATE NO: 0001 13:21:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 700-70016 F/A FUEL COST ADJUSTMENT 100.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0185 700-70028 F/A ESB PROGRAM 15,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0190 700-70380  F/A EROSION CONTROL 800.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 911,147.70°$ 138,023.06 %  138,023.06
PROJECT TOTAL CURRENT AMT $ 911,147.70°$ 138,023.06 % 138,023.06




